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ABSTRACT

This report describes the remedial action for the Waste Area Group 4,
Operable Unit 4-13 Central Facilities Area-04 Pond Mercury Contaminated
Soils. The following remedial action objectives were implemented to protect
human health and the environment for contaminated soil sites:

e Prevent ingestion and inhalation of nonradionuclide contaminants of concern
that would result in a total hazard index greater than 1.0.

e Prevent exposure of ecological receptors to contaminated soil with
concentrations that result in a hazard quotient greater than or equal to 10.

e A final remedial action goal for mercury at the Central Facilities

Area-04 pond site was established at 8.4 mg/kg, which was raised from the
initial value of 0.5 mg/kg.
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Remedial Action Report for the Idaho National
Engineering and Environmental Laboratory, Central
Facilities Area, Operable Unit 4-13

1. INTRODUCTION

In accordance with the Federal Facility Agreement and Consent Order for the Idaho National
Engineering Laboratory (DOE-ID 1991) (FFA/CO), the U.S. Department of Energy Idaho Operations
Office submits this Remedial Action Report for the Idaho National Engineering and Environmental
Laboratory, Central Facilities Area, CFA-04 Pond Mercury Contaminated Soils Operable Unit 4-13
(DOE/NE-ID-11137, referred to as the Remedial Action Report), among the U.S. Department of Energy
Idaho Operations Office (DOE Idaho), the U.S. Environmental Protection Agency (EPA), and the Idaho
Department of Environmental Quality (DEQ), hereafter referred to as the Agencies. This Report finalizes
the remedial action of Operable Unit (OU) 4-13, which includes remediation of sites Central Facilities
Area (CFA)-04, -08, -09, and —10.

This OU 4-13 Remedial Action Report (an FFA/CO primary document) includes the description of
the CFA-04 remedial action in the main body of the report. The description of the CFA-08 and CFA-10
remedial actions are included as attachments in Appendix A. The remedial actions were documented in
“Construction Complete” reports that were previously reviewed and approved by the Agencies (DOE-ID
2002a, 2003a).

This report describes the work performed at the CFA-04 mercury pond, discusses any
modifications to the remedial design, and documents the final status of the remedial action.

1.1 Organization of the Remedial Action Report
This Remedial Action Report (DOE/NE-ID-11137) describes the activities associated with the
WAG 4 remedial action for the CFA-04 pond mercury contaminated soils. Following are brief

descriptions of the Remedial Action Report’s sections and appendices.

. Section 1 describes the background and history of WAG 4 and provides an overview of the
selected remedies for the areas of concern.

. Section 2 summarizes remedial action activities.
. Section 3 outlines the costs incurred during remedial action.

. Section 4 describes the modifications to the Remedial Design/Remedial Action (RD/RA)
Work Plan (DOE-ID 2003b).

. Section 5 describes the waste streams generated during the remedial action.
. Section 6 addresses the prefinal and final inspection checklists.
° Section 7 includes the summary and verification of the work performed.



. Section 8 provides certification that the remedial action functions as designed and meets the
remedial action goals and objectives.

° Section 9 lists the references.

. Appendix A comprises two reports as attachments to serve as a compilation of remedial
action information.

. Appendix B contains the following:
- Prefinal inspection checklist
- INEEL Waste Determination and Disposition Forms
- A summary of the CFA-04 prefinal inspection
- Responses to EPA/DEQ requests for information during the prefinal inspection

- Pictures of the Sample Point 6-3 excavation.

. Appendix C contains a report of preremediation sampling results of the CFA-04 mercury pond
conducted in 2002.
. Appendix D contains a report of remedial action sampling results of the CFA-04 mercury pond.

. Appendix E provides a photographic record of CFA-04 mercury pond work.

. Appendix F provides an assessment of on-basalt remedial action sampling results of the CFA-04
mercury pond.

. Appendix G provides final topographic drawings of the CFA-04 mercury pond.

1.2 Background

Located 51 km (32 mi) west of Idaho Falls, Idaho, the INEEL is a government-owned,
contractor-operated facility managed by DOE Idaho (Figure 1). Occupying 2,305 km® (890 mi®) of the
northeastern portion of the eastern Snake River Plain, the INEEL encompasses portions of five
Idaho counties: (1) Butte, (2) Jefferson, (3) Bonneville, (4) Clark, and (5) Bingham.

The Central Facilities Area is located in the south-central portion of the INEEL and has been used
since 1949 to house many support services for all operations at the INEEL, including administrative
offices, research laboratories, a cafeteria, emergency and medical services, construction and support
services, workshops, warehouses, vehicle and equipment pools, a bus system, and laundry facilities. The
types of “Comprehensive Environmental Response, Compensation, and Liability Act” (CERCLA)

(42 USC 9601 et seq.) remedial sites at CFA include landfills, underground storage tanks, aboveground
storage tanks, drywells, disposal ponds, soil contamination areas, and a sewage plant.
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1.3 Physical Site Description

The CFA-04 pond is a shallow, unlined surface depression that was originally a borrow pit for
construction activities at CFA (Figure 2). It is approximately 152 x 46 m (500 x 150 ft) and roughly
2 t0 2.4 m (7 to 8 ft) deep; basalt outcrops are present within and immediately adjacent to the pond. It
received laboratory waste from the Chemical Engineering Laboratory (CEL) in Building CFA-674
between 1953 and 1969. The CEL was used to conduct calcine experiments on simulated nuclear waste.
(The calcining process later was used on actual nuclear waste at the INEEL to change the waste from a
liquid to a solid and to effect an overall volume reduction.) The CEL experiments used mercury to
dissolve simulated aluminum fuel cladding as well as radioactive tracers in the calcining process. The
primary waste streams discharged to the pond from the CEL included approximately 76.5 m® (100 yd®) of
mercury-contaminated calcine that contained low-level radioactive waste and liquid effluent from
laboratory experiments. In addition, there is approximately 382 m® (500 yd®) of rubble consisting of
laboratory bottles, asphalt and asbestos-containing roofing materials, reinforced concrete, and
construction and demolition debris. The pond also received run-off from the CFA site periodically
between 1953 and 1995.

1.4 Remedial Action Objectives

The remedial action objectives (RAOs) for CFA-04 were developed in accordance with the
40 Code of Federal Regulations (CFR) 300, “National Oil and Hazardous Substances Pollution
Contingency Plan,” and refined through discussions among the Agencies. The RAOs, as amended by the
Explanation of Significant Differences for the Record of Decision for the Central Facilities Area
Operable Unit 4-13 (DOE-ID 2003c), are based on the results of human health and ecological risk
assessments as outlined in the Final Comprehensive Record of Decision for Central Facilities Area
Operable Unit 4-13 (DOE-ID 2000b) (hereafter referred to as the Record of Decision or ROD). The intent
of the RAOs is to set goals for the protection of human health and the environment. The following
describes the RAOs for CFA-04 based on decisions in the Record of Decision (ROD) (DOE-ID 2000b).

The primary RAOs for this site were to:

. Prevent ingestion and inhalation of nonradionuclide contaminants of concern that would result in a
total hazard index greater than 1.0

. Prevent exposure of ecological receptors to contaminated soil with concentrations that result in a
hazard quotient greater than or equal to 10.

1.5 Selected Remedy

The Agencies have selected excavation, treatment by stabilization, and on-INEEL disposal for the
CFA-04 pond mercury-contaminated soil based on consideration of requirements of CERCLA, the
detailed analysis of alternatives, and public comments.

The selected remedy most cost-effectively meets the threshold and balancing criteria of the three
alternatives considered. The removal of mercury-contaminated soil from CFA-04 will eliminate potential
short-term and long-term human health and environmental threats. The INEEL CERCLA
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Disposal Facility (ICDF), or similar on-INEEL facility, will provide isolation of the contaminated soil
and will prevent adverse effects to human health and the environment. The following actions will be
performed at the site in support of implementing the remedial design:

1.

Characterizing the site and excavating soil from CFA-04 that exceeds the mercury final
remediation goal (FRG) of 8.4 mg/kg. Soil contaminated at concentrations above the FRG will be
excavated to 10 ft (below ground surface) or to basalt. No basalt will be excavated.

Transporting and disposing of hazardous or radioactive soil that exceeds the mercury FRG to the
ICDF. Transporting and disposing of nonhazardous and nonradioactive soil that exceeds the
mercury FRG to the CFA landfills if the waste meets the facility’s waste acceptance criteria per the
Idaho National Engineering and Environmental Laboratory Waste Acceptance Criteria

(DOE-ID 2004b).

Stabilizing soil with toxicity characteristic leaching procedure (TCLP) mercury concentrations
greater than 0.2 mg/L at the ICDF’s treatment facility using cement, verifying that all land disposal
restrictions are met, and disposing of it at the ICDF.

Performing verification sampling to ensure that soil exceeding the FRG of 8.4 mg/kg total mercury
has been removed.

Backfilling the excavated area with clean soil and smoothing the grade. All excavations will be
contoured to blend with the surrounding terrain and will be revegetated to match the surrounding

vegetation.

Performance standards will be implemented during the remedial design to ensure that excavation,

treatment, and disposal activities will result in protection of personnel and the environment against direct
exposure to mercury. The performance standards identified for this alternative include:

Removing mercury-contaminated soil where concentrations exceeding the FRG of 8.4 mg/kg
are identified.

Using field screening measurements and soil sampling at the pond to verify that the remaining soil
does not exceed the FRG.

Sampling contaminated soil removed from the pond to confirm that the waste meets treatment
standards for mercury and all underlying hazardous constituents, as identified in 40 CFR 268.48,
“Universal Treatment Standards.” In addition, verification must also ensure that the waste meets
the approved disposal facility’s waste acceptance criteria (DOE-ID 2004b). Soil meeting this
standard must be less than 0.2 mg/LL TCLP for mercury. Contaminated soil that does not meet
treatment standards and requires treatment will be treated prior to disposal.

The following activities will be conducted to complete remediation of the CFA-04 pond:
Removal of existing fencing (fabric, gates, and other reusable parts will be sent to excess)
Removal of a temporary power pole and lines

Excavation, stabilization (where required), packaging, transportation, and disposal of low-level
mercury and TCLP mercury-contaminated soil in accordance with the INEEL Waste Acceptance



Criteria (DOE-ID 2004a) and the Waste Acceptance Criteria for the ICDF Landfill
(DOE-ID 2004b)

Excavation and disposal of asbestos-containing roofing material and other construction debris,
including concrete, rebar, and gravel in accordance with the INEEL Waste Acceptance Criteria
(DOE-ID 2004a) and the Waste Acceptance Criteria for the ICDF (DOE-ID 2004b)

Backfilling and contouring of excavated areas to match surrounding terrain

Revegetation of all areas affected by the project activities.

2. DISCUSSION OF REMEDIATION ACTIVITIES

2.1 Remedial Action Working Documents

The Waste Area Group 4 Remedial Design/Remedial Action Work Plan, CFA-04 Pond

Mercury-Contaminated Soils, Operable Unit 4-13 (DOE-ID 2003b)) (hereafter referred to as the
Remedial Design/Remedial Action [RD/RA] Work Plan) lists the design criteria, describes the remedial
design and how it was to be implemented for the remedial action, and serves as a guidance document for
the CFA-04 remedial action. The following documents were included as appendices to the Remedial
Design/Remedial Action Work Plan:

Appendix A, “Design Drawings,” contains drawings that detail the present conditions
(e.g., topography and fencing) at the site as well as work to be performed during the
remedial action.

Appendix B, “Construction Specifications,” contains technical specifications that provide the
general terms and conditions required for completing the remedial action.

Appendix C, “Air Emissions Calculations” (Engineering Design File [EDF] -2442, “Exposure and
Dose Calculations for Excavation of Mercury- and Radionuclide-Contaminated Soils at the
CFA-04 Mercury Disposal Pond”), presents a summary from results of the air emissions
calculations to satisfy the project’s applicable or relevant and appropriate requirements (ARARS).

Appendix D, “Pre-Remediation Sampling Summary Report,” presents the results of the
preremediation sampling conducted before the remedial action to better define the areal and
vertical extent of contamination at the CFA-04 pond site. The soil excavation design is based on
the results presented in this summary report.

Appendix E, “Waste Management Plan,” describes the management and disposal of waste
generated during remedial activities.

Appendix F, “Cost Estimate for the CFA-04 Remedial Design/Remedial Action Work Plan,”
provides the cost estimate, basis for the estimate, and related assumptions.

Appendix G, “Environmental Checklist,” contains the environmental checklist.

Appendix H, “Asbestos Sampling Data and Friability Determination,” contains asbestos sampling
data and friability determination.



. Appendix I, “Archeological and Historic Property Clearance,” contains the archaeological
clearance recommendation.

. Appendix J, “Ordnance Survey Clearance,” contains the ordnance survey clearance.

. Appendix K, “Safety Category List and Safety Category Designation and Record,” contains the
safety category list and the safety category designation and record.

In addition, a separate document was prepared for CFA-04 pond soil removal. The Health and
Safety Plan for the Central Facilities Area-04 Mercury Pond Sampling and Remedial Action
(Roberts 2003) specifically describes the possible hazards and required actions to protect the health
and safety of workers.

2.2 Site Preparation and Mobilization

The following activities were performed in order to prepare the site and mobilize for excavation of
mercury-contaminated soils at the CFA-04 pond:

° Assembled the project work team and conducted a prejob briefing on work task assignments in
accordance with Revision 1 of the Health and Safety Plan for the Central Facilities Area-04
Mercury Pond Sampling and Remedial Action (Roberts 2003) (HASP) and Management Control
Procedure (MCP)-3003, “Performing Pre-Job Briefings and Documenting Feedback.” Specific
elements of the prejob briefing included identification of work to be performed and communication
of the hazards and mitigation to enable safe completion of the work.

. Delivered and stored equipment and materials to the jobsite.
. Inspected heavy equipment before it was used onsite.
. Identified and demarcated work areas, including installation of work zone fencing, signs,

and postings.

The following subsections discuss how the remedial action complied with INEEL work control,
training, and other regulatory requirements.

221 Personnel Training Requirements

Before the start of fieldwork, all workers were required to have the following training, as specified
in Section 4 (Revision 1) of the Health and Safety Plan for the Central Facilities Area-04 Mercury Pond
Sampling and Remedial Action (Roberts 2003):

. Site-specific training, as required by the Health and Safety Plan (HASP) (Roberts 2003)

. Project-specific training

. 40-hour Hazardous Waste Operations and Emergency Response (HAZWOPER) (MCP-2748)
. Hazardous Waste Operations 24-hour “on-the-job” training, as necessary

. 8-hour HAZWOPER site supervisor, as necessary (MCP-2748)

. Biohazard training



. Hearing conservation
. Hazardous material (HAZMAT) employee general awareness training
. CPR and medic first aid, as necessary.

Certifications of training and training updates were maintained in the training database on the
INEEL Intranet and in subcontractor files.

2.2.2 Staging and Storage of Equipment and Supplies

A staging area was established west of the CFA-04 pond area to store and operate project-related
equipment and materials close to the work without having personnel enter a mercury-contaminated area.
The staging area served as a command post from which personnel conducted remedial operations,
performed prejob briefings, documented activities, and performed other functions necessary to implement
the Waste Area Group 4 Remedial Design/Remedial Action Work Plan, CFA-04 Pond
Mercury-Contaminated Soils, Operable Unit 4-13 (DOE-ID 2003b). A control point restricting entrance
and egress between the decontamination area and the staging area was established. All staging activities,
and storage of equipment and material, were done in accordance with the HASP (Roberts 2003).

2.2.3 Regulatory Compliance

The OU 4-13 CFA-04 pond remedial action complied with all applicable or relevant and
appropriate requirements (ARARS), as outlined in Section 4.2 of the RD/RA Work Plan (DOE-ID 2003b).

2.2.4 Idaho National Engineering and Environmental Laboratory Work
Control Requirements

To comply with INEEL procedures and requirements for conducting fieldwork, the following items
were completed before starting the remedial action:

. Standard 101, Chapter Six, “Project Work Order” work package

. Project listed on CFA work-planning schedules

. Formal prejob briefing
. Subsurface investigation
. National Environmental Policy Act documentation and Environmental Checklist (included in the

RD/RA Work Plan [DOE-ID 2003b])
o Storm Water Pollution Prevention Plan®
. Spill prevention and control measures

. Cultural Resources and Historical Property Survey (included in the RD/RA Work Plan
[DOE-ID 2003b])

. Ordnance survey.

a. DOE-ID 1993, INEL Storm Water Pollution Prevention Plan for Industrial Activities (Draft), DOE/ID-10431,
Rev. 0 (Draft), 1993.



Before the start of each day’s work, a plan-of-the-day meeting was held to review the day’s
work activities and to discuss any new issues that might have been created by the previous day’s
work activities.

2.3 Remedial Action

The remedial action work at the CFA-04 pond mercury-contaminated soils consisted of removing
mercury-contaminated soils for delivery to the ICDF for direct disposal and treatment. The soils were
excavated and placed per the design requirement in the RD/RA Work Plan (DOE-ID 2003b). Additional
detail is provided in the following section for the remedial activities that occurred at the CFA-04 pond
mercury-contaminated soils. Deviations from the original RD/RA Work Plan are noted, and a detailed
discussion of these deviations is presented in Section 4 of this report. The details of the remedial action
field activities are contained in the INEEL Subcontractor Technical Representative’s logbook, which is
located in the project files.

2.31 Site Preparation

A plot plan delineating the project boundary areas was prepared before field activities commenced.
The areas directly associated with soils removal required the subcontractor to perform land surveys of
each area that required remediation as shown in Figure 3. The following general site-preparation activities
were accomplished before the subcontractor began to remove mercury-contaminated soil. Special
requirements are stated as noted on the design drawings. The specific work task elements necessary to
complete this work are identified in Section 5.3 of the RD/RA Work Plan (DOE-ID 2003b).

2.3.2 Remediation Activities

Before commencing work, the subcontractor provided the contractor with all required submittals,
work plans, bonds, and insurance. The subcontractor verified that all remedial activity personnel working
under contract for the subcontractor were familiar with the relevant provisions of the project HASP
(Roberts 2003). The subcontractor provided the contractor with documentation confirming that all project
personnel working for or through the subcontractor had received the necessary training and completed the
medical examination requirements. The subcontractor submitted a work plan through the vendor data
system. The project team approved this work plan before the subcontractor commenced fieldwork.

A biological and cultural survey of the Pond area was performed before start of construction
activities, and in accordance with the Environmental Checklist provided in Appendix G of the Waste Area
Group 4 Remedial Design/Remedial Action Work Plan, CFA-04 Pond Mercury-Contaminated Soils,
Operable Unit 4-13 (DOE-ID 003b). During construction activities, no other surveys were performed.

Prior to the subcontractor mobilizing, the BBWI “Paper, Allied-Industrial, Chemical and Energy
Workers (Local 8-0652)” (PACE) crew removed soils in the CFA-04 pond that were contaminated with
asbestos. These materials were primarily soils and roofing shingles. The roofing shingles contained no
friable asbestos. The BBWI PACE crew completed the removal of the asbestos-containing material
(ACM) in July of 2003. Approximately 7,989 yd® of debris/soils were delivered to the CFA Bulky Waste
Landfill.

The subcontractor mobilized to the site on September 8, 2003. Once the subcontractor mobilized,
craft personnel were trained on the HASP (Roberts 2003) and project-specific work control
documentation. The subcontractor began removing soil from areas that required treatment on
September 15, 2003. These soils were delivered to the storage pad at the ICDF. The subcontractor
completed delivery of soils requiring treatment on September 29, 2003. The last load of soil from the

10
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CFA-04 pond was placed in Cell 1 of ICDF on October 29, 2003. The fence fabric was removed and set
aside for reuse. The fence posts and associated concrete were delivered to the CFA Bulky Waste Landfill
for disposal. All debris was delivered to the CFA Bulky Waste Landfill for disposal.

Dust suppression was required while heavy equipment was in operation. Subcontractor water
trucks were used to apply water from outside the excavation area. Water for dust suppression was
retrieved from the CFA Fill Station.

Confirmation sampling was performed at the CFA-04 pond to ensure cleanup goals were achieved.
All sampling was performed prior to backfilling the CFA-04 pond. Based on field sampling and quality
control sampling results, the average mercury contamination remaining at the CFA-04 pond is
2.14 mg/kg, which is less than the FRG of 8.4 mg/kg. See Appendix C for confirmation sampling results.
Additionally, an assessment of the concentrations of mercury remaining on basalt was performed to
determine if institutional controls were required at the CFA-04 pond. Based on the results of the
assessment, no institutional controls will be required at CFA-04 pond. See Appendix C for sampling
results and Appendix F for results of assessment of on-basalt remedial action sampling.

2.3.2.1 Preremediation Sampling. The volume of contaminated soil requiring excavation has
been reevaluated due to results of the preremediation sampling conducted during the summers of 2002
and 2003. Based on results of the historical sampling (DOE-ID 2000b) and the preremediation sampling
conducted in 2002 and 2003 (Appendixes C and D, respectively), the volume of mercury-contaminated
soil above the FRG was estimated at 8,101 m® (10,597 yd3 ), including 1,725 m’ (2,256 yd3 ) of
asbestos-containing material and commingled mercury-contaminated soil, 515 m® (674 yd®) of potentially
characteristic RCRA-regulated waste, and 119 m® (156 yd®) of potentially contaminated soil and rubble in
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stockpiles. This is more soil than was estimated to be excavated in the ROD—6,338 m’ (8,290 yd?).
Preremediation sampling results presented in Appendix C indicate that the soil around the asbestos-
containing material is contaminated with mercury, whereas the asbestos-containing material was
determined to be uncontaminated. The initial boundaries of the excavation, as determined based on the
2002 and 2003 preremediation sampling, are shown in Figure 3.

2.3.2.2  Asbestos-Containing Material Removal. The asbestos-containing material located
along the southern portion of the pond and along the south pond berm (Zone 11) encompassed an area of
approximately 1,834 m? (19,740 ft*). The estimated volume of material disposed (i.e., asbestos-containing
material and commingled soil) was 2,044 m® (2,673 yd*). Based on results of the preremediation
sampling, the commingled soil is contaminated with mercury at concentrations in excess of the FRG to a
depth of 1 m (3 ft), as presented in Appendix D. As such, the initial removal of soil in this area was to a
depth of 1 m (3 ft), followed by visual inspections for additional asbestos-containing material. Additional
asbestos-containing material was identified at various locations throughout Zone 11, and excavation
continued until visual inspections verifed that no asbestos-containing material remained in the area.

Asbestos-containing material and commingled soil removed from the site were determined to
contain low levels of mercury (see Appendix C); however, incidental calcine will not be significant
enough to classify the asbestos-containing material as a hazardous waste (TCLP greater than 0.2 mg/L),
as indicated by an assessment performed in 1994 to evaluate the potential for mercury-contaminated,
asbestos-containing material to be classified as hazardous waste. Three samples of asbestos-containing
material were collected and analyzed for TCLP mercury, with all results being non-detect (INEEL 1998).
Also, none of the preremediation samples from 2002 exceeded the TCLP for mercury (see Appendix C).
As such, the asbestos-containing material is not considered RCRA-characteristic hazardous waste.
Radiological surveys of the excavated asbestos-containing material will be conducted to verify the
absence of radioactive material.

2.3.2.3  Mercury-Contaminated Soil Excavation. Excavation of mercury-contaminated soil
above the 8.4-mg/kg FRG was completed in accordance with the design drawings and specifications
provided in the CFA-04 RD/RA Work Plan (DOE/ID 2003b).

Based on historical and preremediation sampling events, and for the purposes of waste disposition,
four categories of mercury-contaminated soil were excavated. The four categories were as follows:

1. Low-Level Mercury-Contaminated Soil—Soil was detected with total mercury concentrations
above 8.4 mg/kg and TCLP mercury concentrations less than 0.2 mg/L, and radionuclide
concentrations exceeding the INEEL Waste Acceptance Criteria (DOE-ID 2004a). Radioactive
tracers (Cs-137, Sr-90, Ru-106, and unidentified uranium isotopes) were used in the calcine tests
(INEEL 1998); therefore, the excavated soil may be considered low-level radioactive in addition to
its mercury component (approximately 3,091 m® [4,043 yd’] from Zones 5, 6, 7, and 8).

2. Mercury-Contaminated Soil—Soil was detected with total mercury concentrations above 8.4 mg/kg
and TCLP mercury concentrations less than 0.2 mg/L (approximately 4,495 m’ [5,880 yd’]). This
includes the mercury-contaminated asbestos-containing material from Zone 11 and
mercury-contaminated soil from Zones 2, 2A, 12, 13, and 14.

3. Low-Level, TCLP Mercury-Contaminated Soil—Soil with total mercury concentrations between
8.4 and 260 mg/kg (8.4 mg/kg < soil concentration < 260 mg/kg), TCLP concentrations greater
than or equal to 0.2 mg/L, and radionuclide concentrations exceeding the INEEL Waste
Acceptance Criteria (DOE-ID 2004a) (approximately 515 m® [674 yd’] from Zones 6A and 7A) of
mercury-contaminated soil were included in this waste stream because of its potential to exceed the
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TCLP based on 1994 sampling; however, the soil did not exceed the TCLP in preremediation
sampling.

4. TCLP Mercury-Contaminated Calcine—Calcine beads with total mercury concentrations greater
than 260 mg/kg and TCLP concentrations greater than or equal to 0.2 mg/L (quantity unknown).

Where contaminated soil extended to the soil/basalt interface, the contaminated soil was removed,
to the extent practical, from the basalt interface and in the basalt cracks/crevices using methods that
included heavy equipment and hand-digging.

2.3.2.4 Soil Hauling and Disposal. All excavated materials, including the asbestos-containing
material and mercury-contaminated soil, were loaded into end-dump trucks or similarly approved
equipment. The beds of the end-dumps were lined with plastic bags (burrito bags) prior to loading and
hauling the low-level TCLP material. After placement of the soil in the truck beds, the burrito bags were
folded over the top of the load and sealed for transport to the ICDF.

2.4 Occupational Health and Safety
The following sections discuss personnel monitoring conducted on the OU 4-13 remedial action.
241 Industrial Hygiene Summary

2.4.1.1 Noise Surveillance. The potential existed for exposing personnel who either operated or
worked near heavy equipment to noise levels exceeding 85 decibels. Whenever noise levels exceed an 8-
hour, time-weighted average of 85 decibels, implementation of a continuing, effective hearing
conservation program is required by 29 CFR 1910.95, “Occupational Noise Exposure.” Routine noise
assessments, conducted by the project industrial hygienist, demonstrated a need for the program, which
included the use of hearing protection. Employees at the task site wore acceptable hearing protection, as
required.

2.4.1.2 Heat and Cold Stress Surveillance. The majority of fieldwork took place in the cooler
fall months. The HASP (Roberts 2003) identified the need to ensure that employees did not experience
undue heat or cold stress. The health and safety officer and industrial hygienist conducted periodic
surveillances of personnel. Work/rest regimens were implemented as conditions dictated. Personnel were
trained in identifying the symptoms of heat and cold stress and in how to handle a potential victim. Cool,
potable drinking water was available at the task site to keep personnel hydrated, and a trailer was
provided to allow personnel to take breaks.

2.4.1.3 Radiological Surveillance. Radiological contamination was not present at this site above
natural background. Radiological contamination was also not a contaminant of concern. Radiological
control technicians performed intermittent surveys to ensure personnel safety.

2.5 Decontamination

Decontamination for mercury contamination was performed. Personnel sprayed heavy equipment
with water, and personnel stayed out of the area that was sprayed. Personnel in the areas that had mercury
contamination above the FRG of 8 mg/Kg used dry methods of decon prior to leaving the area.
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2.6 Site Restoration

The subcontractor delivered soil from the pit north of the CFA Bulky Waste Landfill to backfill the
area of excavation. The area was contoured to the surrounding area and reseeded according to
specifications.

2.7 Demobilization

Final demobilization of the subcontractor was completed on November 26, 2003. See Appendix G
for the final topographic survey of CFA-04.

3. COSTS

Total project costs for the CFA-04 remedial action activities are provided in Table 1. These costs
include INEEL project management, materials, and labor costs associated with remediation of the site.

The estimated long-term costs for caretaker, maintenance, surveillance and monitoring, and
program management as presented in the ROD (DOE-ID 2000b) are still applicable. These costs were not
reestimated as part of this remedial action.

Table 1. Remedial action costs for Central Facilities Area CFA-04.

Activity ROD Cost Element, $K* Updated Cost Element, $K
RD/RA document preparation 356.5
Prefinal Inspection and Remedial 55.5 :
Action Report
Site characterization 1,394.0 ?
Remedial Action: 1,245.0 404.0 (FY-04 only)*
Total 3,051.0

a. Cost estimates from the ROD include a 30% contingency and a factor of 1.0727 to convert from FY 1999 to
FY 2001 dollars.

CFA = Central Facilities Area
RD/RA = remedial design/remedial action.
ROD = Record of Decision.

4. MODIFICATIONS TO THE REMEDIAL DESIGN/REMEDIAL
ACTION WORK PLAN

Several modifications to the RD/RA Work Plan (DOE-ID 2003b) were required during the course
of the project. A brief description of each modification is listed below:

. The subcontractor exposed additional asbestos-containing material that required excavation and
delivery to the CFA Bulky Waste Landfill.

. The subcontractor exposed the bituminous clay piping. This piping was found to contain mercury
contamination above the FRG of 8.4 mg/kg. This piping was sampled in the pipe and under the
pipe. The sample in the piping read 45 mg/kg mercury, and the sample collected under the piping
read 65 mg/kg. The Agencies agreed to list the pipe as a new site under OU 10-08.

° Removal of the dirt on the basalt was performed to the extent practicable with excavation
equipment. Brooms, etc., were not used to clean the dirt off the basalt.
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5. QUANTITIES AND TYPES OF WASTE GENERATED

Waste generated during remedial activities was managed in accordance with the requirements
delineated in Appendix F of the WAG 4 RD/RA Work Plan (DOE-ID 2001). The INEEL Waste
Generator Services was responsible for managing all waste in accordance with INEEL procedures.

5.1 Waste Minimization and Segregation

Waste minimization was achieved through design and planning to maintain efficient operations. To
achieve this goal, waste streams were segregated by the field activity being conducted at the time of
generation. Waste types generated included nonconditional industrial waste, conditional industrial waste,
and nonhazardous waste. Waste containers were provided for each specific waste stream and were
maintained inside the work area until removed for either storage or disposal.

5.2 Packaging and Labeling
Waste was packaged in accordance with criteria set forth in the INEEL Waste Acceptance Criteria
(DOE-ID 2004a). The types of containers used included a dump truck and roll-on/roll-off containers for
bulk waste destined for disposal at the CFA landfill.

All containers were labeled in accordance with INEEL procedures and all applicable state, federal,
and local regulations.

5.3 Waste Types
Various waste types were generated including debris (e.g., galvanized fence piping, and wood).
Hazardous waste determinations were completed before any waste was sent to the CFA Bulky Waste

Landfill. Table 2 summarizes the waste that was generated during remediation activities.

Table 2. Waste Area Group 4 Central Facilities Area-04 Mercury Pond waste summary.

Waste Stream Volume Disposal Site Status
Asbestos-contaminated soils 8,145 yd’ CFA Landfill Disposed
Mercury-contaminated soils for 900 yd® ICDF Awaiting treatment
treatment
Mercury-contaminated soils for direct 7,508 yd’ ICDF Disposed
disposal
Wood debris, including telephone poles 50 ft CFA Landfill Disposed
Galvanized fence/fence posts 2,650 linear ft Stored for recycling N/A

N/A = not applicable.
ICDF = INEEL CERCLA Disposal Facility

6. PREFINAL AND FINAL INSPECTION

The contractor conducted the prefinal inspection of CFA-04 on October 16, 2003, as indicated by
the prefinal inspection checklist in Appendix B. The Agencies were informed of the prefinal inspection
results by e-mail. Incomplete items at the time of the prefinal inspection are as follows:
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Off-site laboratory analytical data received, validated, and entered into the Environmental
Restoration Information System (ERIS)

Validated analytical data transmitted to the Agencies (DOE Idaho, DEQ, and the EPA)
Excavation and backfill completed

Reclamation seeding with wood chip mulch performed in all disturbed areas

Certified seed mix used in seeding

Soil analyzed to determine appropriate fertilizer mix and applicable fertilizer applied
Demobilization of equipment, postings, and rope

Topographical survey completed

As-built drawings depicting final construction completed.

Items were completed, and a final inspection was performed on January 5, 2004.

7. SUMMARY AND VERIFICATION OF WORK PERFORMED

The primary work activities for the remedial action included:
Removing existing fencing, telephone poles, and wood debris.

Excavating, hauling, and placing earthen materials at the CFA Bulky Waste Landfill and ICDF
per the design drawing and specification.

Reseeding the cover vegetation and revegetating all areas affected by project activities.
7.1  Summary of Work Performed

The remedial action has been completed in accordance with the RD/RA Work Plan

(DOE-ID 2003b). The remedial action included the following:

The subcontractor established a control point for survey purposes.

The removal of mercury-contaminated soils and delivery of these soils to the ICDF and CFA Bulky
Waste Landfill.

Telephone pole and wooden debris were removed and delivered to CFA landfill or stored for reuse
(fence and gates).

Verification of work performed was documented throughout the duration of the project. The

contractor representative maintained a daily logbook and a site attendance logbook that detailed each
day’s work activities, numbers of personnel, names of personnel on the job site, and their functions.
Periodic management assessments were conducted during the remedial action to verify that work was
being completed on schedule and in accordance with the RD/RA Work Plan (DOE-ID 2003b).
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A prefinal inspection of the site was conducted on October 16, 2003, to verify that the work
outlined in the WAG 4 RD/RA Work Plan (DOE-ID 2003b) was accomplished. Results of this inspection
are documented in the Prefinal Inspection Report presented in Appendix B.

7.2 Performance Standards

The remedial action was performed as planned. See Appendix G for final topographical surveys.
Vendor data included the subcontractor’s topographical surveys of the remediation area and redline

construction drawings.

Performance standards in the ROD (DOE-ID 2000b) include design requirements for the
remediation and are satisfied in the removal of soils from CFA-04, as indicated in Table 3.

Table 3. Implementation of performance standards.

Performance Standard

Requirement Met

Removing mercury-contaminated soil where
concentrations exceeding the FRG (8.4 mg/kg)
are identified.

Soils where removed; see photographic record,
Appendix B, Prefinal Inspection Report.

Using field screening measurements and soil sampling
at the pond to verify that the remaining soil does not
exceed the FRG.

See sampling results in Appendix C, CFA-04 Mercury
Pond RA Sampling Results.

Sampling contaminated soil removed from the pond to
confirm that the waste meets treatment standards for
mercury and all underlying hazardous constituents as
identified in 40 CFR 268.48.% In addition, it must also
be verified that the waste meets the approved disposal
facility’s waste acceptance criteria.” Soil meeting this
standard must be less than 0.2 mg/L TCLP for
mercury. Contaminated soil that does not meet
treatment standards and requires that treatment will be
treated prior to disposal.

See sampling results in Appendix C, CFA-04 Mercury
Pond RA Sampling Results. See photographic record
of soil placement at the ICDF treatment storage pad in
Appendix B.

CFA = Central Facilities Area

CFR = Code of Federal Regulations

FRG = final remediation goal

ICDF = INEEL CERCLA Disposal Facility

RA =remedial action

TCLP = toxicity characteristic leaching procedure

a. 40 CFR 268.48, 2003, “Universal Treatment Standards,” Code of Federal Regulations, Office of the Federal Register, January 2003.
b. DOE-ID, 2004, Waste Acceptance Criteria for the ICDF Landfill, DOE/ID-10865, Rev. 6, April 2004.
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8. CERTIFICATION THAT REMEDY IS OPERATIONAL
AND FUNCTIONAL

As stated in the ROD (DOE-ID 2000b), the RAOs and the remedial action goals were established
to reduce or eliminate the risk to human health and the environment.

This report certifies that the remedies selected in the ROD (DOE-ID 2000b) and detailed in the
RD/RA Work Plan (DOE-ID 2003b) have been completed and are operational and functional.
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Appendix A

Compilation of Remedial Action Information

Attachment Al. Construction Complete Report for the Idaho National Engineering and
Environmental Laboratory, Central Facilities Area, Operable Unit 4-13,
Transformer Yard (CFA-10) (DOE/ID-10965, ReV. 0)....cc.coeeeviiiiiiiiiieeieeecieecree e Att-Al-1

Attachment A2. Construction Complete Report for the Idaho National Engineering and

Environmental Laboratory, Central Facilities Area, Operable Unit 4-13,
CFA-08 Sewage Plant Drainfield (DOE/ID-11059, ReV. 0) ..ccccoeviirirniiiniieiieieieeeeeeeee, Att-A2-1
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Attachment A1

Construction Complete Report for the Idaho National
Engineering and Environmental Laboratory,
Central Facilities Area, Operable Unit 4-13,
Transformer Yard (CFA-10)
(DOE/ID-10965, Rev. 0)
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Att-Al1-2



TO VIEW ATTACHMENT Al SEE:

DOE/ID-10965, REV.00



Attachment A2

Construction Complete Report for the Idaho National
Engineering and Environmental Laboratory, Central Facilities
Area, Operable Unit 4-13, CFA-08 Sewage Plant Drainfield
(DOE/ID-11059, Rev. 0)

Att-A2-1
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TO VIEW ATTACHMENT A2 SEE:
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